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LEGEND:
FLOODWAY
HIGH RISK FLOODPLAIN
MODERATE RISK FLOODPLAIN
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Crew 2
Start Date: 11/10
End Date: 11/13
Working East to West

Crew 1
Start Date: 11/6
End Date: 11/7
Working North to South 
~10 Potholes per Day

S
hi

el
ds

 S
tr

ee
t

Cherry Street

Maple Street

S
hi

el
ds

 S
tr

ee
t

Mountain Ave

Maple Street

Laporte Ave

M
el

dr
um

Mountain Ave

Saint Joes
School

Oak

Olive

Lo
om

is

PHASE 3
LOOMIS
~30 POTHOLES

PHASE 4
BEAVER'S ALLEY
~20 POTHOLES

PHASE 5
SHIELDS 
~40 POTHOLES

Crew 2
Start Date: 11/6
End Date: 11/7
Working South to North 
~10 Potholes per Day

Crew 3
Start Date: 11/6
End Date: 11/7
Working South to North 
~10 Potholes per Day

Crew 1
Start Date: 11/8
End Date: 11/9
Working North to South 
~15 Potholes per Day

Crew 2
Start Date: 11/8
End Date: 11/9
Working East to West
~16 Potholes per Day

Crew 3
Start Date: 11/8
End Date: 11/10
Working West to East
~14 Potholes per Day

Crew 1
Start Date: 11/10
End Date: 11/14
Working West to East 
~12 Potholes per Day

Crew 2
Start Date: 11/10
End Date: 11/13
Working East to West
~10 Potholes per Day

Crew 3
Start Date: 11/13
End Date: 11/14
Working West to East
~13 Potholes per Day

Crew 2
Start Date: 11/14
End Date: 11/15
Working West to East
~10 Potholes per Day

Crew 3
Start Date: 11/15
End Date: 11/16
Working West to East
~10 Potholes per Day

Crew 1
Start Date: 11/15
End Date: 11/16
Working West to East 
~10 Potholes per Day

Utility Locate Priority 1

Utility Locate Priority 2

Utility Locate Priority 3

Utility Locate Priority 4

Utility Locate Priority 5

Utility Locate Priority 6
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Crew 2
Start Date: 11/10
End Date: 11/13
Working East to West

Crew 1
Start Date: 11/6
End Date: 11/7
Working North to South 
~10 Potholes per Day
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PHASE 3
LOOMIS
~30 POTHOLES

PHASE 4
BEAVER'S ALLEY
~20 POTHOLES

PHASE 5
SHIELDS 
~40 POTHOLES

Crew 2
Start Date: 11/6
End Date: 11/7
Working South to North 
~10 Potholes per Day

Crew 3
Start Date: 11/6
End Date: 11/7
Working South to North 
~10 Potholes per Day

Crew 1
Start Date: 11/8
End Date: 11/9
Working North to South 
~15 Potholes per Day

Crew 2
Start Date: 11/8
End Date: 11/9
Working East to West
~16 Potholes per Day

Crew 3
Start Date: 11/8
End Date: 11/10
Working West to East
~14 Potholes per Day

Crew 1
Start Date: 11/10
End Date: 11/14
Working West to East 
~12 Potholes per Day

Crew 2
Start Date: 11/10
End Date: 11/13
Working East to West
~10 Potholes per Day

Crew 3
Start Date: 11/13
End Date: 11/14
Working West to East
~13 Potholes per Day

Crew 2
Start Date: 11/14
End Date: 11/15
Working West to East
~10 Potholes per Day

Crew 3
Start Date: 11/15
End Date: 11/16
Working West to East
~10 Potholes per Day

Crew 1
Start Date: 11/15
End Date: 11/16
Working West to East 
~10 Potholes per Day


