

GENERAL CONDITIONS
OF THE
CONSTRUCTION CONTRACT

These GENERAL CONDITIONS have been developed by using the STANDARD GENERAL CONDITIONS OF THE CONSTRUCTION CONTRACT prepared by the Engineers Joint Contract Documents Committee, EJCDC No. 1910-8 (1990 Edition), as a base. Changes to that document are shown by underlining text that has been added and striking through text that has been deleted.

TABLE OF CONTENTS OF GENERAL CONDITIONS

Article or Paragraph Number & Title	Page Number	Article or Paragraph Number & Title	Page Number
1. DEFINITIONS	1	2. PRELIMINARY MATTERS	3
1.1 Addenda	1	2.1 Delivery of Bonds	3
1.2 Agreement	1	2.2 Copies of Documents	3
1.3 Application for Payment	1	2.3 Commencement of Contract Times; Notice to Proceed	3
1.4 Asbestos	1	2.4 Starting the Work	3
1.5 Bid	1	2.5-2.7 Before Starting Construction; CONTRACTOR's Responsibility to Report; Preliminary Schedules; Delivery of Certificates of Insurance	3-4
1.6 Bidding Documents	1	2.8 Preconstruction Conference	4
1.7 Bidding Requirements	1	2.9 Initially Acceptable Schedules	4
1.8 Bonds	1	3. CONTRACT DOCUMENTS: INTENT, AMENDING, REUSE	4
1.9 Change Order	1	3.1-3.2 Intent	4
1.10 Contract Documents	1	3.3 Reference to Standards and Speci- fications of Technical Societies; Reporting and Resolving Dis- crepancies	4-5
1.11 Contract Price	1	3.4 Intent of Certain Terms or Adjectives	5
1.12 Contract Times	1	3.5 Amending Contract Documents	5
1.13 CONTRACTOR	1	3.6 Supplementing Contract Documents	5
1.14 <i>defective</i>	1	3.7 Reuse of Documents	5
1.15 Drawings	1	4. AVAILABILITY OF LANDS; SUBSURFACE AND PHYSICAL CONDITIONS; REFERENCE POINTS	5
1.16 Effective Date of the Agreement	1	4.1 Availability of Lands	5-6
1.17 ENGINEER	1	4.2 Subsurface and Physical Conditions	6
1.18 ENGINEER's Consultant	1	4.2.1 Reports and Drawings	6
1.19 Field Order	1	4.2.2 Limited Reliance by CONTRAC- TOR Authorized; Technical Data	6
1.20 General Requirements	2	4.2.3 Notice of Differing Subsurface or Physical Conditions	6
1.21 Hazardous Waste	2	4.2.4 ENGINEER's Review	6
1.22.a Laws and Regulations; Laws or Regulations	2	4.2.5 Possible Contract Documents Change	6
1.22.b Legal Holidays	2	4.2.6 Possible Price and Times Adjustments	6-7
1.23 Liens	2	4.3 Physical Conditions--Underground Facilities	7
1.24 Milestone	2	4.3.1 Shown or Indicated	7
1.25 Notice of Award	2	4.3.2 Not Shown or Indicated	7
1.26 Notice to Proceed	2	4.4 Reference Points	7
1.27 OWNER	2		
1.28 Partial Utilization	2		
1.29 PCBs	2		
1.30 Petroleum	2		
1.31 Project	2		
1.32.a Radioactive Material	2		
1.32.b Regular Working Hours	2		
1.33 Resident Project Representative	2		
1.34 Samples	2		
1.35 Shop Drawings	2		
1.36 Specifications	2		
1.37 Subcontractor	2		
1.38 Substantial Completion	2		
1.39 Supplementary Conditions	2		
1.40 Supplier	2		
1.41 Underground Facilities	2-3		
1.42 Unit Price Work	3		
1.43 Work	3		
1.44 Work Change Directive	3		
1.45 Written Amendment	3		

Article or Paragraph Number & Title	Page Number	Article or Paragraph Number & Title	Page Number
4.5	Asbestos, PCBs, Petroleum, Hazardous Waste or Radioactive Material.....	6.25	Submittal Procedures; CON- TRACTOR's Review Prior to Shop Drawing or Sample Submittal.....
	7-8		16
5.	BONDS AND INSURANCE	6.26	Shop Drawing & Sample Submit- tals Review by ENGINEER.....
	8		16-17
5.1-5.2	Performance, Payment and Other Bonds.....	6.27	Responsibility for Variations From Contract Documents.....
	8		17
5.3	Licensed Sureties and Insurers; Certificates of Insurance.....	6.28	Related Work Performed Prior to ENGINEER's Review and Approval of Required Submittals.....
	8		17
5.4	CONTRACTOR's Liability Insurance.....	6.29	Continuing the Work.....
	9		17
5.5	OWNER's Liability Insurance.....	6.30	CONTRACTOR's General Warranty and Guarantee.....
	9		17
5.6	Property Insurance.....	6.31-6.33	Indemnification.....
	9-10		17-18
5.7	Boiler and Machinery or Addi- tional Property Insurance.....	6.34	Survival of Obligations.....
	10		18
5.8	Notice of Cancellation Provision	7.	OTHER WORK
	10		18
5.9	CONTRACTOR's Responsibility for Deductible Amounts.....	7.1-7.3	Related Work at Site.....
	10		18
5.10	Other Special Insurance.....	7.4	Coordination.....
	10		18
5.11	Waiver of Rights.....	8.	OWNER'S RESPONSIBILITIES
	11		18
5.12-5.13	Receipt and Application of Insurance Proceeds.....	8.1	Communications to CON- TRACTOR
	10-11		18
5.14	Acceptance of Bonds and Insur- ance; Option to Replace.....	8.2	Replacement of ENGINEER.....
	11		18
5.15	Partial Utilization--Property Insurance.....	8.3	Furnish Data and Pay Promptly When Due
	11		18
6.	CONTRACTOR'S RESPONSIBILITIES	8.4	Lands and Easements; Reports and Tests
	11		18-19
6.1-6.2	Supervision and Superintendence.....	8.5	Insurance.....
	11		19
6.3-6.5	Labor, Materials and Equipment... ..	8.6	Change Orders.....
	11-12		19
6.6	Progress Schedule.....	8.7	Inspections, Tests and Approvals.....
	12		19
6.7	Substitutes and "Or-Equal" Items; CONTRACTOR's Expense; Substitute Construction Methods or Procedures; ENGINEER's Evaluation.....	8.8	Stop or Suspend Work; Terminate CONTRACTOR's Services
	12-13		19
6.8-6.11	Concerning Subcontractors, Suppliers and Others; Waiver of Rights.....	8.9	Limitations on OWNER'S Responsibilities.....
	13-14		19
6.12	Patent Fees and Royalties.....	8.10	Asbestos, PCBs, Petroleum, Hazardous Waste or Radioactive Material.....
	14		19
6.13	Permits	8.11	Evidence of Financial Arrangements.....
	14		19
6.14	Laws and Regulations.....	9.	ENGINEER'S STATUS DURING CONSTRUCTION
	14		19
6.15	Taxes	9.1	OWNER's Representative.....
	14-15		19
6.16	Use of Premises.....	9.2	Visits to Site.....
	15		19
6.17	Site Cleanliness.....	9.3	Project Representative.....
	15		19-21
6.18	Safe Structural Loading.....	9.4	Clarifications and Interpre- tations.....
	15		21
6.19	Record Documents.....	9.5	Authorized Variations in Work.....
	15		21
6.20	Safety and Protection		
	15-16		
6.21	Safety Representative.....		
	16		
6.22	Hazard Communication Programs.....		
	16		
6.23	Emergencies		
	16		
6.24	Shop Drawings and Samples.....		
	16		

Article or Paragraph Number & Title	Page Number	Article or Paragraph Number & Title	Page Number
9.6	21	13.8-13.9	Uncovering Work at ENGI- NEER's Request 27-28
9.7-9.9	21	13.10	OWNER May Stop the Work 28
9.10	21-22	13.11	Correction or Removal of <i>Defective Work</i> 28
9.11-9.12	22	13.12	Correction Period 28
9.13	22-23	13.13	Acceptance of <i>Defective Work</i> 28
		13.14	OWNER May Correct <i>Defective</i> Work 28-29
CHANGES IN THE WORK 23		14. PAYMENTS TO CONTRACTOR AND COMPLETION 29	
10.1	23	14.1	Schedule of Values 29
10.2	23	14.2	Application for Progress Payment 29
10.3	23	14.3	CONTRACTOR's Warranty of Title 29
10.4	23	14.4-14.7	Review of Applications for Progress Payments 29-30
10.5	23	14.8-14.9	Substantial Completion 30
		14.10	Partial Utilization 30-31
10.1-11.3	23	14.11	Final Inspection 31
11.1-11.3	23-24	14.12	Final Application for Payment 31
11.4	24-25	14.13-14.14	Final Payment and Acceptance 31
11.5	25	14.15	Waiver of Claims 31-32
11.6	25	15. SUSPENSION OF WORK AND TERMINATION 32	
11.7	25-26	15.1	OWNER May Suspend Work 32
11.8	26	15.2-15.4	OWNER May Terminate 32
11.9	26	15.5	CONTRACTOR May Stop Work or Terminate 32-33
		16. DISPUTE RESOLUTION 33	
CHANGE OF CONTRACT PRICE 23		17. MISCELLANEOUS 33	
11.1-11.3	23-24	17.1	Giving Notice 33
11.4	24-25	17.2	Computation of Times 33
11.5	25	17.3	Notice of Claim 33
11.6	25	17.4	Cumulative Remedies 33
11.7	25-26	17.5	Professional Fees and Court Costs Included 33
11.8	26	17.6	Applicable State Laws 33-34
11.9	26	Intentionally left blank 35	
CHANGE OF CONTRACT TIMES 26		EXHIBIT GC-A: (Optional)	
12.1	26	Dispute Resolution Agreement GC-A1	
12.2	26	16.1-16.6	Arbitration GC-A1
12.3	26-27	16.7	Mediation GC-A1
12.4	27		
TESTS AND INSPECTIONS; CORRECTION, REMOVAL OR ACCEPTANCE OF <i>DEFECTIVE WORK</i> 27			
13.1	27		
13.2	27		
13.3	27		
13.4	27		
13.5	27		
13.6-13.7	27		

INDEX TO GENERAL CONDITIONS

City of Fort Collins modifications to the General Conditions of the Construction Contract are not shown in this index

	Article or Paragraph Number		Article or Paragraph Number
Acceptance of--			
Bonds and Insurance.....	5.14		
<i>defective</i> Work.....	10.4.1, 13.5, 13.13	OWNER responsibility for.....	4.5.1, 8.10
final payment.....	9.12, 14.15	possible price and times change.....	4.5.2
insurance.....	5.14	Authorized Variations in Work.....	3.6, 6.25, 6.27, 9.5
other Work, by CONTRACTOR.....	7.3	Availability of Lands.....	4.1, 8.4
Substitutes and "Or-Equal" Items.....	6.7.1	Award, Notice of--defined.....	1.25
Work by OWNER.....	2.5, 6.30, 6.34	Before Starting Construction.....	2.5-2.8
Access to the--		Bid--definition of.....	1.5 (1.1, 1.10, 2.3, 3.3,4.2.6.4, 6.13, 11.4.3, 11.9.1)
Lands, OWNER and CONTRACTOR		Bidding Documents--definition	
responsibilities.....	4.1	of.....	1.6 (6.8.2)
site, related Work.....	7.2	Bidding Requirements--definition	
Work,.....	13.2, 13.14, 14.9	of.....	1.7 (1.1, 4.2.6.2)
Acts or Omissions--, Acts and Omissions--		Bonds--	
CONTRACTOR.....	6.9.1, 9.13.3	acceptance of.....	5.14
ENGINEER.....	6.20, 9.13.3	additional bonds.....	10.5, 11.4.5.9
OWNER.....	6.20, 8.9	Cost of the Work.....	11.5.4
Addenda--definition of (also see		definition of.....	1.8
definition of Specifications).....	(1.6, 1.10, 6.19), 1.1	delivery of.....	2.1, 5.1
Additional Property Insurances.....	5.7	final Application for Payment.....	14.12-14.14
Adjustments--		general.....	1.10, 5.1-5.3, 5.13,9.13, 10.5, 14.7.6
Contract Price or Contract		Performance, Payment and Other.....	5.1-5.2
Times.....	1.5, 3.5, 4.1, 4.3.2, 4.5.2,4.5.3, 9.4, 9.5, 10.2-10.4,11, 12, 14.8, 15.1	Bonds and Insurance--in general.....	5
progress schedule.....	6.6	Builder's risk "all-risk" policy form.....	5.6.2
Agreement--		Cancellation Provisions, Insurance.....	5.4.11, 5.8, 5.15
definition of.....	1.2	Cash Allowances.....	11.8
"All-Risk" Insurance, policy form.....	5.6.2	Certificate of Substantial Completion.....	1.38, 6.30.2.3,14.8, 14.10
Allowances, Cash.....	11.8	Certificates of Inspection.....	9.13.4, 13.5, 14.12
Amending Contract Documents.....	3.5	Certificates of Insurance.....	2.7, 5.3, 5.4.11, 5.4.13,5.6.5, 5.8, 5.14, 9.13.4, 14.12
Amendment, Written--		Change in Contract Price--	
in general.....	1.10, 1.45, 3.5, 5.10, 5.12, 6.6.26.8.2, 6.19, 10.1, 10.4, 11.212.1, 13.12.2, 14.7.2	Cash Allowances.....	11.8
Appeal, OWNER or CONTRACTOR		claim for price	
intent to.....	9.10, 9.11, 10.4, 16.2, 16.5	adjustment.....	4.1, 4.2.6, 4.5, 5.15, 6.8.2, 9.49.5, 9.11, 10.2, 10.5, 11.2, 13.9,13.13, 13.14, 14.7, 15.1, 15.5
Application for Payment--		CONTRACTOR's fee.....	11.6
definition of.....	1.3	Cost of the Work	
ENGINEER's Responsibility.....	9.9	general.....	11.4-11.7
final payment.....	9.13.4, 9.13.5, 14.12-14.15	Exclusions to,.....	11.5
in general.....	2.8, 2.9, 5.6.4, 9.10, 15.5	Cost Records.....	11.7
progress payment.....	14.1-14.7	in general.....	1.19, 1.44, 9.11, 10.4.2, 10.4.3, 11
review of.....	14.4-14.7	Lump Sum Pricing.....	11.3.2
Arbitration.....	16.1-16.6	Notification of Surety.....	10.5
Asbestos--		Scope of,.....	10.3-10.4
claims pursuant thereto.....	4.5.2, 4.5.3	Testing and Inspection,	
CONTRACTOR authorized to stop Work.....	4.5.2	Uncovering the Work.....	13.9
definition of.....	1.4		

Unit Price Work.....	11.9	CONTRACTOR's Fee	11.6
	Article or Paragraph Number		Article or Paragraph Number
Value of Work.....	11.3	CONTRACTOR's liability.....	5.4, 6.12, 6.16, 6.31
Change in Contract Times--		Cost of the Work.....	11.4, 11.5
Claim for times adjustment.....	4.1, 4.2.6, 4.5, 5.15, 6.8.2, 9.4, 9.5, 9.11, 10.2, 10.5, 12.1, 13.9, 13.13, 13.14, 14.7, 15.1, 15.5	Decisions on Disputes.....	9.11, 9.12
Contractual time limits.....	12.2	Dispute Resolution	16.1
Delays beyond CONTRACTOR's control.....	12.3	Dispute Resolution Agreement.....	16.1-16.6
Delays beyond OWNER's and CONTRACTOR's control	12.4	ENGINEER as initial interpretor.....	9.11
Notification of surety.....	10.5	Lump Sum Pricing.....	11.3.2
Scope of change.....	10.3-10.4	Notice of.....	17.3
Change Orders--		OWNER's.....	9.4, 9.5, 9.11, 10.2, 11.2, 11.9, 12.1, 13.9, 13.13, 13.14, 17.3
Acceptance of <i>Defective</i> Work.....	13.13	OWNER's liability.....	5.5
Amending Contract Documents.....	3.5	OWNER may refuse to make payment.....	14.7
Cash Allowances.....	11.8	Professional Fees and Court Costs Included.....	17.5
Change of Contract Price.....	11	request for formal decision on.....	9.11
Change of Contract Times.....	12	Substitute Items.....	6.7.1.2
Changes in the Work.....	10	Time Extension.....	12.1
CONTRACTOR's fee.....	11.6	Time requirements.....	9.11, 12.1
Cost of the Work.....	11.4-11.7	Unit Price Work.....	11.9.3
Cost Records.....	11.7	Value of	11.3
definition of.....	1.9	Waiver of--on Final Payment.....	14.14, 14.15
emergencies.....	6.23	Work Change Directive.....	10.2
ENGINEER's responsibility.....	9.8, 10.4, 11.2, 12.1	written notice required.....	9.11, 11.2, 12.1
execution of.....	10.4	Clarifications and Interpretations.....	3.6.3, 9.4, 9.11
Indemnification.....	6.12, 6.16, 6.31-6.33	Clean Site	6.17
Insurance, Bonds and.....	5.10, 5.13, 10.5	Codes of Technical Society, Organization or Association	3.3.3
OWNER may terminate.....	15.2-15.4	Commencement of Contract Times.....	2.3
OWNER's Responsibility.....	8.6, 10.4	Communications--	
Physical Conditions--		general	6.2, 6.9.2, 8.1
Subsurface and.....	4.2	Hazard Communication Programs.....	6.22
Underground Facilities--.....	4.3.2	Completion--	
Record Documents	6.19	Final Application for Payment.....	14.12
Scope of Change.....	10.3-10.4	Final Inspection.....	14.11
Substitutes.....	6.7.3, 6.8.2	Final Payment and Acceptance.....	14.13-14.14
Unit Price Work.....	11.9	Partial Utilization.....	14.10
value of Work, covered by.....	11.3	Substantial Completion.....	1.38, 14.8-14.9
Changes in the Work.....	10	Waiver of Claims	14.15
Notification of surety.....	10.5	Computation of Times.....	17.2.1-17.2.2
OWNER's and CONTRACTOR's responsibilities.....	10.4	Concerning Subcontractors, Suppliers and Others.....	6.8-6.11
Right to an adjustment.....	10.2	Conferences--	
Scope of change.....	10.3-10.4	initially acceptable schedules.....	2.9
Claims--		preconstruction.....	2.8
against CONTRACTOR.....	6.16	Conflict, Error, Ambiguity, Discrepancy--	
against ENGINEER.....	6.32	CONTRACTOR to Report.....	2.5, 3.3.2
against OWNER.....	6.32	Construction, before starting by CONTRACTOR	2.5-2.7
Change of Contract Price.....	9.4, 11.2	Construction Machinery, Equipment, etc.....	6.4
Change of Contract Times.....	9.4, 12.1	Continuing the Work.....	6.29, 10.4
CONTRACTOR's.....	4, 7.1, 9.4, 9.5, 9.11, 10.2, 11.2, 11.9, 12.1, 13.9, 14.8, 15.1, 15.5, 17.3	Contract Documents--	
		Amending.....	3.5
		Bonds	5.1

Cash Allowances.....	11.8	Stop Work requirements.....	4.5.2
		CONTRACTOR's—	
	Article or Paragraph Number		Article or Paragraph Number
Change of Contract Price.....	11	Compensation.....	11.1-11.2
Change of Contract Times.....	12	Continuing Obligation.....	14.15
Changes in the Work.....	10.4-10.5	<i>Defective Work</i>	9.6, 13.10-13.14
check and verify.....	2.5	Duty to correct <i>defective Work</i>	13.11
Clarifications and		Duty to Report--	
Interpretations.....	3.2, 3.6, 9.4, 9.11	Changes in the Work caused by	
definition of.....	1.10	Emergency.....	6.23
ENGINEER as initial interpreter of.....	9.11	Defects in Work of Others.....	7.3
ENGINEER as OWNER's representative.....	9.1	Differing conditions.....	4.2.3
general3		Discrepancy in Documents.....	2.5, 3.3.2, 6.14.2
Insurance.....	5.3	Underground Facilities not indicated.....	4.3.2
Intent	3.1-3.4	Emergencies.....	6.23
minor variations in the Work.....	3.6	Equipment and Machinery Rental, Cost	
OWNER's responsibility to furnish data.....	8.3	of the Work	11.4.5.3
OWNER's responsibility to make		Fee--Cost Plus.....	11.4.5.6, 11.5.1, 11.6
prompt payment.....	8.3, 14.4, 14.13	General Warranty and Guarantee.....	6.30
precedence.....	3.1, 3.3.3	Hazard Communication Programs.....	6.22
Record Documents.....	6.19	Indemnification.....	6.12, 6.16, 6.31-6.33
Reference to Standards and Specifications		Inspection of the Work.....	7.3, 13.4
of Technical Societies.....	3.3	Labor, Materials and Equipment.....	6.3-6.5
Related Work.....	7.2	Laws and Regulations, Compliance by.....	6.14.1
Reporting and Resolving Discrepancies.....	2.5, 3.3	Liability Insurance.....	5.4
Reuse of.....	3.7	Notice of Intent to Appeal.....	9.10, 10.4
Supplementing.....	3.6	obligation to perform and complete	
Termination of ENGINEER's Employment.....	8.2	the Work	6.30
Unit Price Work.....	11.9	Patent Fees and Royalties, paid for by.....	6.12
variations.....	3.6, 6.23, 6.27	Performance and Other Bonds.....	5.1
Visits to Site, ENGINEER's.....	9.2	Permits, obtained and paid for by.....	6.13
Contract Price--		Progress Schedule.....	2.6, 2.8, 2.9, 6.6,
adjustment of.....	3.5, 4.1, 9.4, 10.3, 11.2-11.3	6.29, 10.4, 15.2.1
Change of.....	11	Request for formal decision on disputes.....	9.11
Decision on Disputes.....	9.11	Responsibilities--	
definition of.....	1.11	Changes in the Work.....	10.1
Contract Times--		Concerning Subcontractors, Suppliers	
adjustment of.....	3.5, 4.1, 9.4, 10.3, 12	and Others.....	6.8-6.11
Change of.....	12.1-12.4	Continuing the Work.....	6.29, 10.4
Commencement of.....	2.3	CONTRACTOR's expense.....	6.7.1
definition of.....	1.12	CONTRACTOR's General Warranty	
CONTRACTOR--		and Guarantee.....	6.30
Acceptance of Insurance.....	5.14	CONTRACTOR's review prior to Shop	
Communications.....	6.2, 6.9.2	Drawing or Sample submittal.....	6.25
Continue Work.....	6.29, 10.4	Coordination of Work.....	6.9.2
coordination and scheduling.....	6.9.2	Emergencies.....	6.23
definition of.....	1.13	ENGINEER's evaluation, Substitutes	
Limited Reliance on Technical		or "Or-Equal" Items.....	6.7.3
Data Authorized.....	4.2.2	For Acts and Omissions	
May Stop Work or Terminate.....	15.5	of Others.....	6.9.1-6.9.2, 9.13
provide site access to others.....	7.2, 13.2	for deductible amounts, insurance.....	5.9
Safety and Protection.....	4.3.1.2, 6.16, 6.18,	general.....	6, 7.2, 7.3, 8.9
.....	6.21-6.23, 7.2, 13.2	Hazardous Communication Programs.....	6.22
Shop Drawing and Sample Review		Indemnification.....	6.31-6.33
Prior to Submittal.....	6.25		

Labor, Materials and Equipment.....	6.3-6.5
Laws and Regulations.....	6.14
Liability Insurance.....	5.4

CONTRACTORS--other.....	7
Contractual Liability Insurance.....	5.4.10
Contractual Time Limits.....	12.2

Article or Paragraph
Number

Article or Paragraph
Number

Notice of variation from Contract	
Documents.....	6.27
Patent Fees and Royalties.....	6.12
Permits.....	6.13
Progress Schedule.....	6.6
Record Documents.....	6.19
related Work performed prior to	
ENGINEER's approval of required	
submittals.....	6.28
safe structural loading.....	6.18
Safety and Protection.....	6.20, 7.2, 13.2
Safety Representative.....	6.21
Scheduling the Work.....	6.9.2
Shop Drawings and Samples.....	6.24
Shop Drawings and Samples Review	
by ENGINEER.....	6.26
Site Cleanliness.....	6.17
Submittal Procedures.....	6.25
Substitute Construction Methods	
and Procedures.....	6.7.2
Substitutes and "Or-Equal" Items.....	6.7.1
Superintendence.....	6.2
Supervision.....	6.1
Survival of Obligations.....	6.34
Taxes.....	6.15
Tests and Inspections.....	13.5
To Report.....	2.5
Use of Premises.....	6.16-6.18, 6.30.2.4
Review Prior to Shop Drawing or	
Sample Submittal.....	6.25
Right to adjustment for changes in the Work.....	10.2
right to claim.....	4, 7.1, 9.4, 9.5, 9.11, 10.2, 11.2,
.....	11.9, 12.1, 13.9, 14.8, 15.1, 15.5, 17.3
Safety and Protection.....	6.20-6.22, 7.2, 13.2
Safety Representative.....	6.21
Shop Drawings and Samples Submittals.....	6.24-6.28
Special Consultants.....	11.4.4
Substitute Construction Methods and Procedures.....	6.7
Substitutes and "Or-Equal" Items,	
Expense.....	6.7.1, 6.7.2
Subcontractors, Suppliers and Others.....	6.8-6.11
Supervision and Superintendence.....	6.1, 6.2, 6.21
Taxes, Payment by.....	6.15
Use of Premises.....	6.16-6.18
Warranties and guarantees.....	6.5, 6.30
Warranty of Title.....	14.3
Written Notice Required--	
CONTRACTOR stop Work or terminate.....	15.5
Reports of Differing Subsurface	
and Physical Conditions.....	4.2.3
Substantial Completion.....	14.8

Coordination--	
CONTRACTOR's responsibility.....	6.9.2
Copies of Documents.....	2.2
Correction Period.....	13.12
Correction, Removal or Acceptance	
of <i>Defective Work</i> --	
in general.....	10.4.1, 13.10-13.14
Acceptance of <i>Defective Work</i>	13.13
Correction or Removal of	
<i>Defective Work</i>	6.30, 13.11
Correction Period.....	13.12
OWNER May Correct <i>Defective Work</i>	13.14
OWNER May Stop Work.....	13.10
Cost--	
of Tests and Inspections.....	13.4
Records.....	11.7
Cost of the Work--	
Bonds and insurance, additional.....	11.4.5.9
Cash Discounts.....	11.4.2
CONTRACTOR's Fee.....	11.6
Employee Expenses.....	11.4.5.1
Exclusions to.....	11.5
General.....	11.4-11.5
Home office and overhead expenses.....	11.5
Losses and damages.....	11.4.5.6
Materials and equipment.....	11.4.2
Minor expenses.....	11.4.5.8
Payroll costs on changes.....	11.4.1
performed by Subcontractors.....	11.4.3
Records.....	11.7
Rentals of construction equipment	
and machinery.....	11.4.5.3
Royalty payments, permits and	
license fees.....	11.4.5.5
Site office and temporary facilities.....	11.4.5.2
Special Consultants, CONTRACTOR's.....	11.4.4
Supplemental.....	11.4.5
Taxes related to the Work.....	11.4.5.4
Tests and Inspection.....	13.4
Trade Discounts.....	11.4.2
Utilities, fuel and sanitary facilities.....	11.4.5.7
Work after regular hours.....	11.4.1
Covering Work.....	13.6-13.7
Cumulative Remedies.....	17.4-17.5
Cutting, fitting and patching.....	7.2
Data, to be furnished by OWNER.....	8.3
Day--definition of.....	17.2.2
Decisions on Disputes.....	9.11, 9.12
<i>defective</i> --definition of.....	1.14
<i>defective Work</i> --	
Acceptance of.....	10.4.1, 13.13

Correction or Removal of.....	10.4.1, 13.11	OWNER's Representative.....	9.1
Correction Period.....	13.12	Payments to the CONTRACTOR,	
in general.....	13, 14.7, 14.11	Responsibility for.....	9.9, 14
		Recommendation of Payment.....	14.4, 14.13
	Article or Paragraph		Article or Paragraph
	Number		Number
Observation by ENGINEER.....	9.2	Responsibilities--Limitations on.....	9.11-9.13
OWNER May Stop Work.....	13.10	Review of Reports on Differing Subsurface	
Prompt Notice of Defects.....	13.1	and Physical Conditions.....	4.2.4
Rejecting.....	9.6	Shop Drawings and Samples, review	
Uncovering the Work.....	13.8	responsibility.....	6.26
Definitions.....	1	Status During Construction--	
Delays.....	4.1, 6.29, 12.3-12.4	authorized variations in the Work.....	9.5
Delivery of Bonds.....	2.1	Clarifications and Interpretations.....	9.4
Delivery of certificates of insurance.....	2.7	Decisions on Disputes.....	9.11-9.12
Determinations for Unit Prices.....	9.10	Determinations on Unit Price.....	9.10
Differing Subsurface or Physical Conditions--		ENGINEER as Initial Interpreter.....	9.11-9.12
Notice of.....	4.2.3	ENGINEER's Responsibilities.....	9.1-9.12
ENGINEER's Review.....	4.2.4	Limitations on ENGINEER's Authority	
Possible Contract Documents Change.....	4.2.5	and Responsibilities.....	9.13
Possible Price and Times Adjustments.....	4.2.6	OWNER's Representative.....	9.1
Discrepancies-Reporting		Project Representative.....	9.3
and Resolving.....	2.5, 3.3.2, 6.14.2	Rejecting <i>Defective Work</i>	9.6
Dispute Resolution--		Shop Drawings, Change Orders	
Agreement.....	16.1-16.6	and Payments.....	9.7-9.9
Arbitration.....	16.1-16.5	Visits to Site.....	9.2
general16		Unit Price determinations.....	9.10
Mediation.....	16.6	Visits to Site.....	9.2
Dispute Resolution Agreement.....	16.1-16.6	Written consent required.....	7.2, 9.1
Disputes, Decisions by ENGINEER.....	9.11-9.12	Equipment, Labor, Materials and.....	6.3-6.5
Documents--		Equipment rental, Cost of the Work.....	11.4.5.3
Copies of.....	2.2	Equivalent Materials and Equipment.....	6.7
Record 6.19		error or omissions.....	6.33
Reuse of.....	3.7	Evidence of Financial Arrangements.....	8.11
Drawings--definition of.....	1.15	Explorations of physical conditions.....	4.2.1
Easements.....	4.1	Fee, CONTRACTOR's--Costs Plus.....	11.6
Effective date of Agreement -- definition of.....	1.16	Field Order--	
Emergencies.....	6.23	definition of.....	1.19
ENGINEER--		issued by ENGINEER.....	3.6.1, 9.5
as initial interpreter on disputes.....	9.11-9.12	Final Application for Payment.....	14.12
definition of.....	1.17	Final Inspection.....	14.11
Limitations on authority and responsibilities.....	9.13	Final Payment--	
Replacement of.....	8.2	and Acceptance.....	14.13-14.14
Resident Project Representative.....	9.3	Prior to, for cash allowances.....	11.8
ENGINEER's Consultant -- definition of.....	1.18	General Provisions.....	17.3-17.4
ENGINEER's--		General Requirements--	
authority and responsibility, limitations on.....	9.13	definition of.....	1.20
Authorized Variations in the Work.....	9.5	principal references to.....	2.6, 6.4, 6.6-6.7, 6.24
Change Orders, responsibility for.....	9.7, 10, 11, 12	Giving Notice.....	17.1
Clarifications and Interpretations.....	3.6.3, 9.4	Guarantee of Work--by CONTRACTOR.....	6.30, 14.12
Decisions on Disputes.....	9.11-9.12	Hazard Communication Programs.....	6.22
<i>defective Work</i> , notice of.....	13.1	Hazardous Waste--	
Evaluation of Substitute Items.....	6.7.3	definition of.....	1.21
Liability.....	6.32, 9.12	general.....	4.5
Notice Work is Acceptable.....	14.13	OWNER's responsibility for.....	8.10
Observations.....	6.30.2, 9.2		

Indemnification..... 6.12, 6.16, 6.31-6.33
Initially Acceptable Schedules..... 2.9
Inspection--
Certificates of.....9.13.4, 13.5, 14.12
Final14.11

Insurance.....5.3
Precedence..... 3.1, 3.3.3
Reference to..... 3.3.1
Safety and Protection.....6.20, 13.2
Subcontractors, Suppliers and Others.....6.8-6.11

	Article or Paragraph Number
Special, required by ENGINEER.....	9.6
Tests and Approval.....	8.7, 13.3-13.4
Insurance--	
Acceptance of, by OWNER.....	5.14
Additional, required by changes in the Work.....	11.4.5.9
Before starting the Work.....	2.7
Bonds and--in general.....	5
Cancellation Provisions.....	5.8
Certificates of.....	2.7, 5, 5.3, 5.4.11, 5.4.13, 5.6.5, 5.8, 5.14, 9.13.4, 14.12
completed operations.....	5.4.13
CONTRACTOR's Liability.....	5.4
CONTRACTOR's objection to coverage.....	5.14
Contractual Liability.....	5.4.10
deductible amounts, CONTRACTOR's responsibility.....	5.9
Final Application for Payment.....	14.12
Licensed Insurers.....	5.3
Notice requirements, material changes.....	5.8, 10.5
Option to Replace.....	5.14
other special insurances.....	5.10
OWNER as fiduciary for insureds.....	5.12-5.13
OWNER's Liability.....	5.5
OWNER's Responsibility.....	8.5
Partial Utilization, Property Insurance.....	5.15
Property.....	5.6-5.10
Receipt and Application of Insurance	
Proceeds.....	5.12-5.13
Special Insurance.....	5.10
Waiver of Rights.....	5.11
Intent of Contract Documents.....	3.1-3.4
Interpretations and Clarifications.....	3.6.3, 9.4
Investigations of physical conditions.....	4.2
Labor, Materials and Equipment.....	6.3-6.5
Lands--	
and Easements.....	8.4
Availability of.....	4.1, 8.4
Reports and Tests.....	8.4
Laws and Regulations--Laws or Regulations--	
Bonds.....	5.1-5.2
Changes in the Work.....	10.4
Contract Documents.....	3.1
CONTRACTOR's Responsibilities.....	6.14
Correction Period, defective Work.....	13.12
Cost of the Work, taxes.....	11.4.5.4
definition of.....	1.22
general.....	6.14
Indemnification.....	6.31-6.33

	Article or Paragraph Number
Tests and Inspections.....	13.5
Use of Premises.....	6.16
Visits to Site.....	9.2
Liability Insurance--	
CONTRACTOR's.....	5.4
OWNER's.....	5.5
Licensed Sureties and Insurers.....	5.3
Liens--	
Application for Progress Payment.....	14.2
CONTRACTOR's Warranty of Title.....	14.3
Final Application for Payment.....	14.12
definition of.....	1.23
Waiver of Claims.....	14.15
Limitations on ENGINEER's authority and responsibilities.....	9.13
Limited Reliance by CONTRACTOR	
Authorized.....	4.2.2
Maintenance and Operating Manuals--	
Final Application for Payment.....	14.12
Manuals (of others)--	
Precedence.....	3.3.3.1
Reference to in Contract Documents.....	3.3.1
Materials and equipment--	
furnished by CONTRACTOR.....	6.3
not incorporated in Work.....	14.2
Materials or equipment--equivalent.....	6.7
Mediation (Optional).....	16.7
Milestones--definition of.....	1.24
Miscellaneous--	
Computation of Times.....	17.2
Cumulative Remedies.....	17.4
Giving Notice.....	17.1
Notice of Claim.....	17.3
Professional Fees and Court Costs Included.....	17.5
Multi-prime contracts.....	7
Not Shown or Indicated.....	4.3.2
Notice of--	
Acceptability of Project.....	14.13
Award, definition of.....	1.25
Claim.....	17.3
Defects, 13.1	
Differing Subsurface or Physical Conditions.....	4.2.3
Giving.....	17.1
Tests and Inspections.....	13.3
Variation, Shop Drawing and Sample.....	6.27
Notice to Proceed--	
definition of.....	1.26
giving of.....	2.3

Notification to Surety.....	10.5
Observations, by ENGINEER.....	6.30, 9.2
Occupancy of the Work.....	5.15, 6.30.2.4, 14.10
Omissions or acts by CONTRACTOR.....	6.9, 9.13
Open Peril policy form, Insurance.....	5.6.2
Option to Replace.....	5.14

Article or Paragraph
Number

"Or Equal" Items.....	6.7
Other work 7	
Overtime Work--prohibition of.....	6.3
OWNER--	

Acceptance of <i>defective</i> Work.....	13.13
appoint an ENGINEER.....	8.2
as fiduciary.....	5.12-5.13
Availability of Lands, responsibility.....	4.1
definition of.....	1.27
data, furnish.....	8.3
May Correct <i>Defective</i> Work.....	13.14
May refuse to make payment.....	14.7
May Stop the Work.....	13.10
May Suspend Work,	
Terminate.....	8.8, 13.10, 15.1-15.4
Payment, make prompt.....	8.3, 14.4, 14.13
performance of other work.....	7.1
permits and licenses, requirements.....	6.13
purchased insurance requirements.....	5.6-5.10

OWNER's--

Acceptance of the Work.....	6.30.2.5
Change Orders, obligation to execute.....	8.6, 10.4
Communications.....	8.1
Coordination of the Work.....	7.4
Disputes, request for decision.....	9.11
Inspections, tests and approvals.....	8.7, 13.4
Liability Insurance.....	5.5
Notice of Defects.....	13.1

Representative--During Construction,

ENGINEER's Status.....	9.1
------------------------	-----

Responsibilities--

 Asbestos, PCBs, Petroleum, Hazardous

Waste or Radioactive Material.....	8.10
------------------------------------	------

Change Orders.....	8.6
--------------------	-----

Changes in the Work.....	10.1
--------------------------	------

communications.....	8.1
---------------------	-----

CONTRACTOR's responsibilities.....	8.9
------------------------------------	-----

evidence of financial arrangements.....	8.11
---	------

inspections, tests and approvals.....	8.7
---------------------------------------	-----

insurance.....	8.5
----------------	-----

lands and easements.....	8.4
--------------------------	-----

prompt payment by.....	8.3
------------------------	-----

replacement of ENGINEER.....	8.2
------------------------------	-----

reports and tests.....	8.4
------------------------	-----

stop or suspend Work.....	8.8, 13.10, 15.1
---------------------------	------------------

terminate CONTRACTOR's	
services.....	8.8, 15.2

separate representative at site.....	9.3
--------------------------------------	-----

testing, independent.....	13.4
use or occupancy	
of the Work.....	5.15, 6.30.2.4, 14.10
written consent or approval	
required.....	9.1, 6.3, 11.4

	Article or Paragraph Number
written notice required.....	7.1, 9.4, 9.11, 11.2, 11.9, 14.7, 15.4
PCBs--	
definition of.....	1.29
general.....	4.5
OWNER's responsibility for.....	8.10
Partial Utilization--	
definition of.....	1.28
general 6.30.2.4, 14.10	
Property Insurance.....	5.15
Patent Fees and Royalties.....	6.12
Payment Bonds.....	5.1-5.2
Payments, Recommendation of.....	14.4-14.7, 14.13
Payments to CONTRACTOR and Completion--	
Application for Progress Payments.....	14.2
CONTRACTOR's Warranty of Title.....	14.3
Final Application for Payment.....	14.12
Final Inspection.....	14.11
Final Payment and Acceptance.....	14.13-14.14
general.....	8.3, 14
Partial Utilization.....	14.10
Retainage.....	14.2
Review of Applications for	
Progress Payments.....	14.4-14.7
prompt payment.....	8.3
Schedule of Values.....	14.1
Substantial Completion.....	14.8-14.9
Waiver of Claims.....	14.15
when payments due.....	14.4, 14.13
withholding payment.....	14.7
Performance Bonds.....	5.1-5.2
Permits.....	6.13
Petroleum--	
definition of.....	1.30
general.....	4.5
OWNER's responsibility for.....	8.10
Physical Conditions--	
Drawings of, in or relating to.....	4.2.1.2
ENGINEER's review.....	4.2.4
existing structures.....	4.2.2
general 4.2.1.2.....	
Notice of Differing Subsurface or.....	4.2.3
Possible Contract Documents Change.....	4.2.5
Possible Price and Times Adjustments.....	4.2.6
Reports and Drawings.....	4.2.1
Subsurface and.....	4.2
Subsurface Conditions.....	4.2.1.1
Technical Data, Limited Reliance by	
CONTRACTOR Authorized.....	4.2.2
Underground Facilities--	
general.....	4.3
Not Shown or Indicated.....	4.3.2
Protection of.....	4.3, 6.20

	Article or Paragraph Number
Shown or Indicated.....	4.3.1
Technical Data.....	4.2.2
Preconstruction Conference.....	2.8
Preliminary Matters.....	2
Preliminary Schedules.....	2.6
Premises, Use of.....	6.16-6.18
Price, Change of Contract.....	11
Price, Contract--definition of.....	1.11
Progress Payment, Applications for.....	14.2
Progress Payment--retainage.....	14.2
Progress schedule, CONTRACTOR's.....	2.6, 2.8, 2.9, 6.6, 6.29, 10.4, 15.2.1
Project--definition of.....	1.31
Project Representative--	
ENGINEER's Status During Construction.....	9.3
Project Representative, Resident--definition of.....	1.33
prompt payment by OWNER.....	8.3
Property Insurance--	
Additional.....	5.7
general 5.6-5.10	
Partial Utilization.....	5.15, 14.10.2
receipt and application of proceeds.....	5.12-5.13
Protection, Safety and.....	6.20-6.21, 13.2
Punch list.....	14.11
Radioactive Material--	
definition of.....	1.32
general 4.5	
OWNER's responsibility for.....	8.10
Recommendation of Payment.....	14.4, 14.5, 14.13
Record Documents.....	6.19, 14.12
Records, procedures for maintaining.....	2.8
Reference Points.....	4.4
Reference to Standards and Specifications	
of Technical Societies.....	3.3
Regulations, Laws and (or).....	6.14
Rejecting <i>Defective</i> Work.....	9.6
Related Work--	
at Site.....	7.1-7.3
Performed prior to Shop Drawings	
and Samples submittals review.....	6.28
Remedies, cumulative.....	17.4, 17.5
Removal or Correction of <i>Defective</i> Work.....	13.11
rental agreements, OWNER approval required.....	11.4.5.3
replacement of ENGINEER, by OWNER.....	8.2
Reporting and Resolving	
Discrepancies.....	2.5, 3.3.2, 6.14.2
Reports--	
and Drawings.....	4.2.1
and Tests, OWNER's responsibility.....	8.4
Resident and Project Representative--	
definition of.....	1.33
provision for.....	9.3

Article or Paragraph Number	Article or Paragraph Number
Resident Superintendent, CONTRACTOR's.....	6.2
Responsibilities--	
CONTRACTOR's-in general.....	6
ENGINEER's-in general.....	9
Limitations on.....	9.13
OWNER's-in general.....	8
Retainage	14.2
Reuse of Documents.....	3.7
Review by CONTRACTOR: Shop Drawings and Samples Prior to Submittal.....	6.25
Review of Applications for Progress Payments.....	14.4-14.7
Right to an adjustment.....	10.2
Rights of Way.....	4.1
Royalties, Patent Fees and.....	6.12
Safe Structural Loading.....	6.18
Safety--	
and Protection.....	4.3.2, 6.16, 6.18, 6.20-6.21, 7.2, 13.2
general	6.20-6.23
Representative, CONTRACTOR's.....	6.21
Samples--	
definition of.....	1.34
general	6.24-6.28
Review by CONTRACTOR	6.25
Review by ENGINEER.....	6.26, 6.27
related Work	6.28
submittal of.....	6.24.2
submittal procedures.....	6.25
Schedule of progress.....	2.6, 2.8-2.9, 6.6, 6.29, 10.4, 15.2.1
Schedule of Shop Drawing and Sample Submittals.....	2.6, 2.8-2.9, 6.24-6.28
Schedule of Values.....	2.6, 2.8-2.9, 14.1
Schedules--	
Adherence to.....	15.2.1
Adjusting	6.6
Change of Contract Times.....	10.4
Initially Acceptable.....	2.8, 2.9
Preliminary.....	2.6
Scope of Changes.....	10.3-10.4
Subsurface Conditions.....	4.2.1.1
Shop Drawings--	
and Samples, general.....	6.24-6.28
Change Orders & Applications for Payments, and.....	9.7-9.9
definition of.....	1.35
ENGINEER's approval of.....	3.6.2
ENGINEER's responsibility for review.....	9.7, 6.24-6.28
related Work	6.28
review procedures.....	2.8, 6.24-6.28
submittal required.....	6.24.1
Submittal Procedures.....	6.25
use to approve substitutions.....	6.7.3
Shown or Indicated.....	4.3.1
Site Access	7.2, 13.2
Site Cleanliness.....	6.17
Site, Visits to--	
by ENGINEER.....	9.2, 13.2
by others	13.2
"special causes of loss" policy form, insurance	5.6.2
definition of.....	1.36
Specifications--	
defination of.....	1.36
of Technical Societies, reference to.....	3.3.1
precedence	3.3.3
Standards and Specifications of Technical Societies.....	3.3
Starting Construction, Before.....	2.5-2.8
Starting the Work.....	2.4
Stop or Suspend Work--	
by CONTRACTOR	15.5
by OWNER	8.8, 13.10, 15.1
Storage of materials and equipment.....	4.1, 7.2
Structural Loading, Safety.....	6.18
Subcontractor--	
Concerning.....	6.8-6.11
definition of.....	1.37
delays	12.3
waiver of rights.....	6.11
Subcontractors--in general.....	6.8-6.11
Subcontracts--required provisions.....	5.11, 6.11, 11.4.3
Submittals--	
Applications for Payment.....	14.2
Maintenance and Operation Manuals.....	14.12
Procedures	6.25
Progress Schedules.....	2.6, 2.9
Samples	6.24-6.28
Schedule of Values.....	2.6, 14.1
Schedule of Shop Drawings and Samples Submissions.....	2.6, 2.8-2.9
Shop Drawings.....	6.24-6.28
Substantial Completion--	
certification of.....	6.30.2.3, 14.8-14.9
definition of.....	1.38
Substitute Construction Methods or Procedures.....	6.7.2
Substitutes and "Or Equal" Items.....	6.7
CONTRACTOR's Expense.....	6.7.1.3
ENGINEER's Evaluation	6.7.3
"Or-Equal".....	6.7.1.1
Substitute Construction Methods	

	Article or Paragraph Number
or Procedures.....	6.7.2
Substitute Items.....	6.7.1.2
Subsurface and Physical Conditions--	
Drawings of, in or relating to.....	4.2.1.2
ENGINEER's Review.....	4.2.4
general.....	4.2
Limited Reliance by CONTRACTOR	
Authorized.....	4.2.2
Notice of Differing Subsurface or	
Physical Conditions.....	4.2.3
Physical Conditions.....	4.2.1.2
Possible Contract Documents Change.....	4.2.5
Possible Price and Times Adjustments.....	4.2.6
Reports and Drawings.....	4.2.1
Subsurface and.....	4.2
Subsurface Conditions at the Site.....	4.2.1.1
Technical Data.....	4.2.2
Supervision--	
CONTRACTOR's responsibility.....	6.1
OWNER shall not supervise.....	8.9
ENGINEER shall not supervise.....	9.2, 9.13.2
Superintendence.....	6.2
Superintendent, CONTRACTOR's resident.....	6.2
Supplemental costs.....	11.4.5
Supplementary Conditions--	
definition of.....	1.39
principal references to.....	1.10, 1.18, 2.2, 2.7, 4.2, 4.3, 5.1, 5.3, 5.4, 5.6-5.9, 5.11, 6.8, 6.13, 7.4, 8.11, 9.3, 9.10
Supplementing Contract Documents.....	3.6
Supplier--	
definition of.....	1.40
principal references to.....	3.7, 6.5, 6.8-6.11, 6.20, 6.24, 9.13, 14.12
Waiver of Rights.....	6.11
Surety--	
consent to final payment.....	14.12, 14.14
ENGINEER has no duty to.....	9.13
Notification of.....	10.1, 10.5, 15.2
qualification of.....	5.1-5.3
Survival of Obligations.....	6.34
Suspend Work, OWNER May.....	13.10, 15.1
Suspension of Work and Termination--	15
CONTRACTOR May Stop Work	
or Terminate.....	15.5
OWNER May Suspend Work.....	15.1
OWNER May Terminate.....	15.2-15.4
Taxes--Payment by CONTRACTOR.....	6.15
Technical Data--	
Limited Reliance by CONTRACTOR.....	4.2.2
Possible Price and Times Adjustments.....	4.2.6
Reports of Differing Subsurface and	
Physical Conditions.....	4.2.3

	Article or Paragraph Number
Temporary construction facilities.....	4.1
Termination--	
by CONTRACTOR.....	15.5
by OWNER.....	8.8, 15.1-15.4
of ENGINEER's employment.....	8.2
Suspension of Work-in general.....	15
Terms and Adjectives.....	3.4
Tests and Inspections--	
Access to the Work, by others.....	13.2
CONTRACTOR's responsibilities.....	13.5
cost of 13.4	
covering Work prior to.....	13.6-13.7
Laws and Regulations (or).....	13.5
Notice of Defects.....	13.1
OWNER May Stop Work.....	13.10
OWNER's independent testing.....	13.4
special, required by ENGINEER.....	9.6
timely notice required.....	13.4
Uncovering the Work, at ENGINEER's	
request.....	13.8-13.9
Times--	
Adjusting.....	6.6
Change of Contract.....	12
Computation of.....	17.2
Contract Times--definition of.....	1.12
day.....	17.2.2
Milestones.....	12
Requirements--	
appeals.....	9.10, 16
clarifications,	
claims and disputes.....	9.11, 11.2, 12
Commencement of Contract Times.....	2.3
Preconstruction Conference.....	2.8
schedules.....	2.6, 2.9, 6.6
Starting the Work.....	2.4
Title, Warranty of.....	14.3
Uncovering Work.....	13.8-13.9
Underground Facilities, Physical Conditions--	
definition of.....	1.41
Not Shown or Indicated.....	4.3.2
protection of.....	4.3, 6.20
Shown or Indicated.....	4.3.1
Unit Price Work--	
claims.....	11.9.3
definition of.....	1.42
general.....	11.9, 14.1, 14.5
Unit Prices--	
general.....	11.3.1
Determination for.....	9.10
Use of Premises.....	6.16, 6.18, 6.30.2.4
Utility owners.....	6.13, 6.20, 7.1-7.3, 13.2
Utilization, Partial.....	1.28, 5.15, 6.30.2.4, 14.10
Value of the Work.....	11.3
Values, Schedule of.....	2.6, 2.8-2.9, 14.1

Variations in Work--Minor	
Authorized.....	6.25, 6.27, 9.5
	Article or Paragraph Number
Visits to Site--by ENGINEER.....	9.2
Waiver of Claims--on Final Payment.....	14.15
Waiver of Rights by insured parties.....	5.11, 6.11
Warranty and Guarantee, General--by	
CONTRACTOR.....	6.30
Warranty of Title, CONTRACTOR's.....	14.3
Work--	
Access to.....	13.2
by others.....	7
Changes in the.....	10
Continuing the.....	6.29
CONTRACTOR May Stop Work	
or Terminate.....	15.5
Coordination of.....	7.4
Cost of the.....	11.4-11.5
definition of.....	1.43
neglected by CONTRACTOR.....	13.14
other Work.....	7
OWNER May Stop Work.....	13.10
OWNER May Suspend Work.....	13.10, 15.1
Related, Work at Site.....	7.1-7.3
Starting the.....	2.4
Stopping by CONTRACTOR.....	15.5
Stopping by OWNER.....	15.1-15.4
Variation and deviation authorized, minor.....	3.6
Work Change Directive--	
claims pursuant to.....	10.2
definition of.....	1.44
principal references to.....	3.5.3, 10.1-10.2
Written Amendment--	
definition of.....	1.45
principal references to.....	1.10, 3.5, 5.10, 15.12,
.....	6.6.2, 6.8.2, 6.19, 10.1, 10.4,
.....	11.2, 12.1, 13.12.2, 14.7.2
Written Clarifications and	
Interpretations.....	3.6.3, 9.4, 9.11
Written Notice Required--	
by CONTRACTOR.....	7.1, 9.10-9.11,
.....	10.4, 11.2, 12.1
by OWNER.....	9.10-9.11, 10.4, 11.2, 13.14

(This page left blank intentionally)